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UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

SEP 2 4 200

Purdue Research Foundation

ATTN: Thomas B. Wright '

1021 Hovde Hall, Purdue University

West Lafayette, IN 47907-1021 .

Dear Mr. Wright:

SUBJECT: MODIFICATION NO.14 TO TASK ORDER NO.2 ENTITLED
"MODULARIZATION OF TRAC-P" UNDER CONTRACT NO. NRC-04-97-046

The period of performance for Task Order No. 2 is changed to run from September 30, 1997 to
December 31, 2002 (as well as 12/31/02 is due date for tasks 12 and 24). The total estimated
cost for full performance of this task order remains at $2,367,383. The total cumulative funds
obligated for performance of this task order remains at $1,995,172.60. The Contractor shall not
incur costs for this task order which exceed the cumulative obligated amount of $1,995,172.60.
All other terms and conditions of Task Order No. 2 remain unchanged.

Please indicate your acceptance of this task order by having an official, authorized to bind your
organization, execute three copies of this document in the space provided and return two copies
to the Contract Specialist. You should retain the third copy for your records.
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